Fii Projects Status Update

Smart Manufacturing Center (SMC)
High Performance Computing Data Center (HPCDC)

January 2021
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% SMC CONSTRUCTION

STATUS UPDATE SR

» Project Substantial Completion: December 16, 2020

» Punch list items complete
» Exterior bump-out complete

» Mortenson to continue working with owner through Transition to
Sustainable Operations process



Exterior Front of Building East Manufacturing Area
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SMC SITE PHOTOS
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Cafeteria / Lounge Area North Locker Room
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SMC SITE PHOTOS

Open Collaboration Area

Clinic Space
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SMC SITE PHOTOS

Front Area Reception Desk

Exterior Bump-out and Bulk Tank Pads
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HPCDC CONSTRUCTION
STATUS UPDATE

Completed monument sign and flag pole installation

Completed gasketing and caulking of the globe glass
Completed electrical rough-in on the dome
Completed the berm installation on the exterior of the building

Continuing rough-in of MEP equipment in the lower level, first
floor and second floor

Begin air and vapor barrir installation

Completed restroom tiling on the first floor and begin tiling the
second floor restrooms

Completed static flooring and painting in the lower level
telecommunications room
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HPCDC SITE PHOTOS

Aerial View of the HPC DC

MEP Systems and Light Fixture
Installation on the Domed Structure
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HPCDC SITE PHOTOS

Intake Area Well Interior

Waterproofing of Intake Area Well
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HPCDC SITE PHOTOS

Installation Complete of the Exterior Monument Sign

Server Rack Installation in
Lower-Level
Telecommunications Room
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HPCDC SITE PHOTOS

Board Room Overhead MEP Installation

Begin Framing on the Third
Floor
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WHAT TO EXPECT IN JANUARY

% Mechanical equipment start-up to begin mid month

Q Site concrete installation to begin

~ Continue painting lower-level

Begin vestibule curtain wall installation

2

Continue wall framing on first and second floors

Continue installation of air and vapor barrier

: Begin painting on second floor

12 DRS| 10.13.2020 Mortenson



= WISCONSIN FIRST AND RACINE COUNTY

A

~ ECONOMIC INCLUSION & DIVERSITY RESULTS




LET'S REDEFINE POSSIBLE




FOXCONnN

Status Update

Foxconn’s Industrial Construction Work in Area 1
Wisconn Valley Science & Technology Park January 2021
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Program and Professional Construction Manager — SIO Projects

SIO Projects Update

January 2021




Construction Status Update

The following has been turned over to SIO
and is under Foxconn management:

o Areal land including all grounds,
roadways & utilities

o Fab Phase 0O
O PSS

Remaining construction in Fab Phase 1
has reached substantial completion.
Testing and punch list activities are now
underway.
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Wisconsin First and Racine County
Economic Inclusion & Diversity Results — All SIO Projects Combined

Business Contracting and Inclusion Goals

Wisconsin based Businesses 60%

Racine County based Businesses 10%

Minority-Owned (MBE) Business Enterprises

Woman-Owned (WBE) Enterprises 10% Combined

Veteran-Owned Business Enterprises

Workforce Inclusion and Diversity Goals

Wisconsin Resident Work Hours with an 70%
emphasis on Racine County Residents

Minorities or People of Color*

Women 10% Combined

Veterans

Gilbane|Exyte will deploy best efforts through robust outreach, procurement and construction practices to achieve the goals for the construction projects awarded for their
work in the Science and Technology Park.

Gilbane|Exyte Information is proprietary and confidential to Gilbane [ Exyte. Disclosure to other parties is prohibited without explicit consent. January 2021 | 4



Site
Photos

Fab
South Facade
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Site
Photos

Fab Phase 1
Interior
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Fab Phase 1
Electrical Install
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Site
Photos

Fab Phase 1
Fire Suppression System

Gilbane|Exyte Information is proprietary and confidential to Gilbane [ Exyte. Disclosure to other parties is prohibited without explicit consent. January 2021 | 8



